
 
614 Magnolia Avenue 
Ocean Springs, Mississippi 39564 
Phone 228.818.9626 
Fax 228.818.9631 
 
March 16, 2015 
 
Mr. Valmichael Leos 
U.S. Environmental Protection Agency, Region 6 
1445 Ross Avenue, Suite 1200 
Dallas, Texas  75202-2733 
 
Re:   San Jacinto River Waste Pits Superfund Site 

TCRA Monthly Report No. 038 February 2015-March 2015 
       U.S. EPA Region 6, CERCLA Docket No. 06-12-10   
 
Project Number:  090557-01  
 
Dear Mr. Leos: 
 
Attached please find TCRA Monthly Report No. 038 February 2015-March 2015. 
 
This report was prepared on behalf of the International Paper Company and McGinnes 
Industrial Maintenance Corporation for the San Jacinto River Waste Pits Superfund Site in 
Channelview, Texas.  Should you have any questions, please contact me at (228) 818-9626 or 
email me at dkeith@anchorqea.com. 
 
Sincerely, 

 
John P. Laplante for David C. Keith  
Project Coordinator 
 
cc:   Anne Foster, USEPA        
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This monthly report is submitted pursuant to the Administrative Settlement Agreement 
and Order on Consent for Removal Action: CERCLA Docket No. 06-12-10, Channelview, 
Texas, which became effective on May 17, 2010 (AOC).  The AOC establishes the 
requirements for a Time Critical Removal Action (TCRA).  The Respondents are 
International Paper Company (IP) and McGinnes Industrial Maintenance Corporation 
(MIMC).  This monthly report has been initiated to replace the weekly report that was 
formerly submitted to the United States Environmental Protection Agency (USEPA) for 
the same project.  Approval to change from weekly to monthly reporting was requested 
by the Respondents from USEPA in accordance with Section VIII, Paragraph 49.a. of the 
AOC.  USEPA granted approval of this requested change on January 18, 2012.  
 
A.  Summary of Work Performed – Dates: February 2015-March 2015 
The Respondents and Anchor QEA completed work on the following tasks: 

• Submitted TCRA Monthly Progress Report No. 037 on February 16, 2015. 
• Continued to evaluate opportunities for completing hydrographic survey work 

based on water surface elevations, as discussed in Monthly Report No. 036.   
• Notified USEPA on February 23, 2015 of the presence of derelict skiff debris on 

the surface of the TCRA cap. 
• Following communication and coordination with USEPA, conducted derelict skiff 

debris removal from TCRA Site on February 26, 2015. 
• Submitted TCRA Debris Removal Completion Report on March 13, 2015. 

B.  Summary of Agency Communications 
The written communications between the Respondents and USEPA, including and 
subsequent to the issuance of the Removal Action Work Plan (RAWP), are 
summarized in the attached Table 1. 
 
C.  Summary of Sampling Results 
None for this report. 
 
D.  Problems, Delays, and Solutions 
Removal Action Completion Report (RACR)  
Respondents received a letter from USEPA dated July 24, 2012 (July 24 Letter), stating 
that USEPA had issued a letter dated May 22, 2012 (May 22 Letter), regarding the 
RACR.  Prior to receiving the July 24 Letter, Respondents had not received the May 22 
Letter in accordance with the requirements of the AOC.  The subsequently emailed 
version of the May 22 Letter refers to USEPA’s decision to disapprove the draft final 
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RACR and issue the RACR in final form with revisions that USEPA had requested be 
made in the RACR, but that Respondents had declined to make, for reasons detailed 
in correspondence with USEPA dated March 8, 2012.  On August 15, 2012, the 
Respondents received a copy of the final RACR in the form issued by USEPA.    
Pursuant to an email from USEPA’s counsel dated August 10, 2012, USEPA extended the 
time for Respondents to exercise any rights that they have under the AOC to dispute 
USEPA’s actions as reflected in the May 22 Letter.  The extension was for a period of 60 
days from the date on which Respondents and USEPA met to discuss this issue and 
issues related to stipulated penalties in general.  That meeting took place on October 9, 
2012.  On various occasions, USEPA has agreed to further extend the deadline.  The 
most recent extension is until the date that is ten (10) days after EPA’s issuance of its 
proposed plan for the Site for public comment.   
 
Notices of Violation 
Respondents continue to dispute USEPA’s allegations contained in USEPA’s Notices of 
Violations dated January 14, January 21, and January 24, 2011, and on April 4, 2011, 
they submitted an additional notice of dispute to USEPA with respect to USEPA’s Notice 
of Violation dated March 3, 2011, and certain statements contained in two other letters 
from USEPA dated March 3, 2011.  They also dispute USEPA’s rejection by letter dated 
February 16, 2011, of their force majeure claim.  They submitted a Notice of Dispute to 
USEPA on March 18, 2011, and made a supplemental submittal to USEPA on September 
9, 2011, in response to that letter.  On August 11, 2011, Respondents received a letter 
from USEPA dated August 5, 2011, alleging non-compliance with deadlines contained in 
the AOC.  Respondents submitted a notice of dispute to USEPA on September 9, 2011, in 
response to the August 5, 2011 letter, pursuant to which they dispute any claim by 
USEPA that they are subject to stipulated penalties under the AOC or associated with 
the TCRA, as to which construction was substantially completed as of July 14, 2011, 
several weeks ahead of the original schedule for its substantial completion.  
Respondents are in receipt of an additional letter from USEPA (the July 24 Letter) that 
contains a list of potential violations based on previously issued NOVs.  In addition, the 
July 24 Letter identifies a violation that is described as having been “identified in 
USEPA’s Letter to Respondents dated May 22, 2012.”  Prior to receiving the July 24 
Letter, Respondents were not aware of the May 22 Letter.  USEPA has agreed to extend 
the time for Respondents to invoke dispute resolution with respect to the matters 
addressed in the May 22 Letter, as described in the Section of this Report regarding the 
RACR.   
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Access Issues 
USEPA had agreed to extend the deadline it had set for Respondents to obtain access 
from San Jacinto River Fleet (SJRF), as the new owner of the property once owned by Big 
Star Barge & Boat Company, Inc.  Subsequently, in an email dated October 6, 2011, 
USEPA’s counsel asked Respondents to continue to work with SJRF to obtain access to 
the SJRF property but removed the deadline that had previously been set for 
Respondents to obtain such access.  In an email dated October 7, 2011, SJRF’s Vice-
President, Brian Darnell, stated that Respondents could access portions of the SJRF’s 
property, and in a later email, dated October 14, 2011, identified conditions that would 
be required for access to the other portions of the SJRF property.  Respondents 
reviewed those conditions and responded to Mr. Darnell’s October 14, 2011 email, by 
email dated October 31, 2011, a copy of which was sent to USEPA.  On December 27, 
2011, Respondents received a response from Mr. Darnell to their October 31, 2011 
email, and given that the Respondents do not currently anticipate a need for access to 
the SJRF’s property, have deferred a response to the issues raised in the email.  
Respondents will continue to pursue efforts to reach an access agreement with SJRF, 
should there be a need for access to the SJRF’s property.  USEPA had raised questions 
regarding a submission made by MIMC’s counsel on September 30, 2011, regarding 
access issues with respect to the western boundary of the impoundments.  Counsel for 
both of the Respondents have made submissions to USEPA in response. 
 
SJRF Operations 
Respondents have notified USEPA of, and previously addressed in their monthly reports 
under the Unilateral Administrative Order for the Site, their concerns regarding SJRF’s 
operations in the vicinity of the Site.  These concerns are applicable to the TCRA as well, 
due to potential adverse impact on the TCRA armored cap, and Respondents are now 
reporting such matters primarily in monthly reports submitted with respect to the AOC.   
 
Pursuant to an email dated February 9, 2012, USEPA’s counsel forwarded to 
Respondents’ counsel a copy of a draft sampling and analysis plan prepared for SJRF 
(SJRF Draft SAP).  The SJRF Draft SAP purports to address “existing environmental impact 
that could be disturbed by SJRF’s commercial operations” in the vicinity of the Site.  
Respondent’s submitted correspondence dated March 8, 2012, to USEPA on the 
Respondents’ concerns regarding potential impacts of SJRF’s operations on the TCRA 
armored cap.  The March 8, 2012 correspondence included Respondents’ comments on 
the SJRF Draft SAP.  On May 1, 2012, Respondents’ counsel were informed by USEPA’s 
counsel that the SJRF Draft SAP remained under review by USEPA.  On May 16, 2012, 
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USEPA’s counsel provided Respondents’ counsel with comments from the U.S. 
Department of Commerce National Oceanic and Atmospheric Administration (NOAA), 
the Texas Commission on Environmental Quality (TCEQ), and the Harris County Pollution 
Control Services Department regarding the SJRF Draft SAP.  On June 12, 2012, USEPA 
forwarded Respondents’ Project Coordinator a copy of USEPA’s June 12, 2012 
correspondence with the SJRF pursuant to which it transmitted to SJRF its comments on 
the SJRF Draft SAP.  On September 17, 2012, USEPA forwarded to Respondents the 
Revised SJRF SAP.  USEPA subsequently confirmed that the Respondents could submit 
comments on the Revised SJRF SAP.  On January 2, 2013, Respondents submitted to 
USEPA, via email, their comments regarding the Revised SJRF SAP.  Respondents intend 
to continue to work with USEPA on this issue. 
 
TCRA Cap Maintenance 
During a scheduled inspection of the TCRA armored cap on July 20, 2012, visible 
geotextile was noted in discrete locations near the top of the western berm.  The 
Respondents and Anchor QEA notified USEPA verbally regarding these observations on 
July 20, 2012.  Anchor QEA performed additional inspections on July 21 and 22, 2012, 
and collected survey data of these areas on July 23, 2012.  Pursuant to the OMM Plan, 
Respondents submitted written notification and an inspection report to USEPA to 
document these observations. 
 
Also in accordance with the OMM Plan, the Respondents submitted a TCRA Repair Plan 
to USEPA for review and approval on July 27, 2012.  USEPA approved the TCRA Repair 
Plan by letter dated July 31, 2012 from Valmichael Leos.  The Respondents’ contractor, 
USA Environment, LP, mobilized to the TCRA Site within one business day of plan 
approval on August 1, 2012, in accordance with the OMM Plan.  Cap maintenance 
activities were performed August 1 and 2, 2012, and were completed on August 3, 2012.   
The TCRA Maintenance Completion Report was submitted to USEPA on August 27, 2012. 
 
In connection with approval of the TCRA Repair Plan on July 31, 2012, USEPA requested 
information and raised questions with respect to certain aspects of the TCRA armored 
cap’s design, construction, and current condition.  Respondents submitted a letter to 
USEPA dated September 18, 2012, in response to the July 31, 2012 letter from 
Valmichael Leos.  On October 10, 2012, Mr. Leos emailed a letter (the October 10 Letter) 
to Respondents’ Project Manager.  A list of 13 questions regarding the TCRA armored 
cap was attached to the October 10 Letter.  Respondents analyzed these questions and 
requested a meeting with USEPA and the USACE to address the questions, including 
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making a formal written request for a meeting in a letter dated January 2, 2013.  The 
meeting was held on January 16, 2013.  As requested by USEPA and discussed during 
the January 16, 2013 meeting, Respondents prepared and submitted a report on April 5, 
2013 regarding the reassessment of the TCRA design and construction.  By email dated 
April 25, 2013, and letter dated May 1, 2013 (the May 1 Letter), USEPA requested that 
the Respondents respond to a series of technical questions regarding the TCRA design.  
The Respondents participated in a conference call with USEPA to discuss these 
questions on May 9, 2013.  Subsequent to the May 9 conference call, USEPA submitted 
additional follow-up technical questions to the Respondents via an email dated May 10, 
2013.  The Respondents submitted a letter to USEPA on June 14, 2013, responding to 
the questions contained in the May 1 Letter and the May 10, 2013, email.   
 
On January 15, 2013, Mr. Leos of USEPA was notified verbally and by letter of a 
maintenance issue identified as part of the quarterly inspection of the TCRA cap 
required by the OMM Plan.  Additional communications with Mr. Leos took place with 
respect to additional inspection activities and maintenance issues.  In accordance with 
the OMM Plan, the Respondents prepared a TCRA Repair Plan, which was submitted to 
USEPA on January 23, 2013 and approved by USEPA on January 24, 2013.  The 
Respondents’ contractor, USA Environment, LP, mobilized to the TCRA Site on January 
25, 2013 and completed the cap maintenance activity on January 31, 2013 and fence 
maintenance activity on February 6, 2013.  The Respondents prepared a TCRA 
Maintenance Completion Report to document these activities and submitted the report 
to USEPA on February 15, 2013. 
 
On November 1, 2013, USEPA submitted a letter to the Respondents regarding USEPA’s 
assessment of the TCRA cap.  The letter enclosed a USACE October 2013 report entitled 
“Review of Design, Construction and Repair of TCRA Armoring for West Berm of San 
Jacinto Waste Pits,” and requested that Respondents prepare a work plan with respect 
to certain matters addressed in the Report.  In response to USEPA’s request, 
Respondents on November 27, 2013 prepared and submitted the TCRA Enhancement 
Work Plan.  On January 10, 2014, USEPA approved the TCRA Enhancement Work Plan.  
Respondents began the construction activities described in the approved Work Plan on 
January 17 and completed construction on January 27, 2014.   
 
E.  Projected Work for the Next 2 Months – March 2015 - May 2015 
The Respondents and Anchor QEA expect to complete the following tasks in the next 2 
months:  
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• Continue to work with USEPA to address impacts of the SJRF’s operations. 
• Continue to address USEPA issues related to USEPA’s May 22 Letter and July 24 

Letter. 
• Complete and submit January 2015 - Post-TCRA Inspection Report. 

 
F.  Schedule 
Attached is the approved project construction schedule, which is being included, as 
directed by USEPA in a letter from Valmichael Leos to David Keith of Anchor QEA dated 
February 10, 2011.  The approved construction schedule is out of date, as it references 
armor cap materials whose designations have now changed (as explained in the 
approved revised RAWP [Revised RAWP]), and includes "start" and "finish" dates for 
these materials that are no longer applicable since the sequencing of placement of the 
construction materials has also changed, as explained in the approved Revised RAWP.  
Note that armor cap material designations referred to above are based on the approved 
Revised RAWP. 
 
A proposed updated project construction schedule, based on Respondents having 
obtained access to the TxDOT ROW, and secured a lease for a laydown area and dock 
facility, was transmitted to USEPA on February 14, 2011.  Respondents prepared the 
updated project construction schedule pursuant to USEPA’s direction, and it further 
revised and updated the schedule presented and submitted to USEPA at a January 31, 
2011 meeting.  On March 3, 2011, USEPA provided a letter indicating the proposed 
schedule was not approved and invited Respondents to request a meeting with USEPA if 
desired.  A meeting with USEPA regarding the schedule took place on March 24, 2011, 
and based on that meeting, the Respondents did not submit a revised schedule.  USEPA 
suggested during the March 24, 2011 meeting that the schedule be discussed in June or 
July 2011.  Respondents note that the USEPA’s August 5, 2011 letter (received by them 
on August 11, 2011) identifies alleged failure to meet construction deadlines contained 
in the outdated construction schedule.  As noted above, Respondents on September 9, 
2011 submitted a notice of dispute to USEPA with respect to the August 5, 2011 letter 
and any alleged violations of or non-compliance with the AOC with respect to such 
deadlines.   
 
Table 2 presents a summary list of the major cap construction elements and their dates 
of completion.  Please note that the tasks set out in Table 2 do not coincide with the 
tasks listed in the approved project construction schedule since, as discussed above, the 
approved schedule is out of date.  In addition, the material designations referred to 
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below are based on the approved Revised RAWP, which contains material designations 
that differ from those referred to in the out-of-date approved project construction 
schedule. 

Table 2  
 Summary of Cap Construction Elements 

Task Date Completed 
Water-side geotextile placement  May 16, 2011 
Water-side placement of Cap A material May 19, 2011 
Water-side placement of Cap C material May 13, 2011 
Water-side placement of Cap D material May 16, 2011 
Clearing and grubbing of Western Cell April 8, 2011 
Stabilization of Western Cell May 17, 2011 
Land-side granular fill placement in Western Cell May 24, 2011 
Land-side LLDPE placement in Western Cell June 1, 2011 
Land-side placement of Cap A material1 May 19, 2011 
Land-side placement of Cap B/C material  June 24, 2011 
Land-side placement of Cap D material July 12, 2011 

1. On June 24, 2011, the more protective Cap B/C rock was placed in a small portion of the Western Cell in which 
Cap A rock was originally going to be placed to complete the work in this area. 

Prepared by: 
John P. Laplante /for/ 
David C. Keith, Project Coordinator  
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11/1/2010 Draft Final Removal Action Work Plan (RAWP) for 
Time Critical Removal Action 11/8/2010 TCRA Work Plan Approval with Modifications

11/1/2010 Report on Respondents' best efforts to obtain 
access

11/2/2010 Letter from B. Nann regarding access

11/9/2010 Memorandum - Review of Geomembrane 
Comments   

11/9/2010 Email from B. Nann to Axe/Inglin requesting conference call on November 15, 2010 
regarding TCRA access issues

11/11/2010 Draft Pre-construction Meeting Agenda

11/11/2010 Final Removal Action Work Plan (RAWP) for Time 
Critical Removal Action

11/12/2010 Letter to EPA regarding access

11/15/2010 Conference call with EPA B. Nann regarding 
access

Conference call to discuss the technical memorandum 
about water access versus land access to the TCRA Site.  
B. Nann stated that RAWP approval occurred 11/8/2010

11/15/2010 TCRA Weekly Progress Report 001 email from J. 
Laplante to V. Leos and five hard copies

11/16/2010 Marine Access memo email from D. Keith to 
USEPA C. Sanchez

Email to USEPA technical team regarding issues related 
to water-only access to the TCRA site

11/16/2010 Email from B. Nann to Respondents regarding meeting with Sam Coleman regarding 
access by water

11/17/2010
Teleconference between D. Keith and C. Sanchez 
and V. Leos to discuss the 11/18 technical 
meeting at USEPA regarding site access

11/17/2010 Email from B. Nann to Respondents and TxDOT regarding meeting in Dallas on 
access issues

11/17/2010 Email from IP counsel to B. Nann transmitting 
draft TxDOT license agreement   

11/17/2010
Emails from IP and MIMC counsel to B. Nann 
regarding meeting with Sam Coleman regarding 
access

Meeting with Sam Coleman, USEPA Superfund Division 
Director, to discuss access issues.  Meeting took place 
11/18/2010.

11/18/2010 Submittal of financial assurance by MIMC to cover 
revised TCRA cost estimate

11/22/2010 TCRA Weekly Progress Report 002 email from J. 
Laplante to V. Leos and 5 hard copies

11/22/2010 Financial assurance submission by IP with respect 
to the revised TCRA financial assurance amount

11/23/2010 Submitted Notice of Start of Construction letter to 
USEPA

11/23/2010

Prepared and submitted Request for State 
Historic Preservation Officer Consultation Form 
and supplemental information to Mark Wolfe, 
State Historic Preservation Officer

11/29/2010 TCRA Weekly Progress Report 003 email from 
W. Mears to V. Leos and 5 hard copies

11/30/2010
Submitted Request for Section 401 of the CWA 
Consultation Review to S. Reilly of TCEQ, with 
copy to V. Leos

11/30/2010
Preliminary (unvalidated) Big Star property 
chemistry data submitted to V. Leos by D. Keith 
via email

Respondents 
Submittal Date

Response 
from USEPA 

Date
USEPA Communication Summary NotesRespondents Communication Summary
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Respondents 
Submittal Date

Response 
from USEPA 

Date
USEPA Communication Summary NotesRespondents Communication Summary

11/30/2010 Email from V. Leos of USEPA regarding status of preliminary data from Big Star soil 
sampling

11/30/2010 Email from B. Nann of USEPA to Respondents' counsel regarding the status of the 
Big Star sampling results

11/30/2010
Submitted proposed road license agreement with 
TxDOT, signed by Respondents' counsel, to B. 
Nann of USEPA

11/30/2010

Submitted letter to EPA describing Respondents' 
"best efforts" to obtain access from Big Star and 
TxDOT and requesting an extension of time to  
obtain access

12/3/2010

12/1/2010

Email from MIMC's counsel on behalf of 
Respondents to B. Nann urging USEPA's quick 
turnaround on analysis of Big Star soil sample  
results

12/1/2010 Email to V. Leos from Project Coordinator 
updating Big Star soil sampling data

12/2/2010
Email from B. Nann to Respondents' counsel regarding status of USEPA's analysis 
of Big Star's sample results and scheduling of conference call to discuss access 
issues

12/2/2010
Email from IP Counsel on behalf of Respondents' 
to B. Nann and S. Coleman regarding  obstacles 
to obtaining access from Big Star and TxDOT

12/3/2010

12/3/2010 Email from B. Nann to  Respondents' counsel and S. Coleman responding to 
Respondents' December 2, 2010 email regarding obstacles to obtaining access

12/3/2010
Email from IP counsel on behalf of Respondents' 
to B. Nann and S. Coleman responding to EPA's 
December 3, 2010 email regarding access issues

12/3/2010 Letter  from USEPA responding to Respondents' November 30, 2010 letter 
regarding best efforts, denying extension of time to obtain access

12/6/2010 TCRA Weekly Progress Report 004 email from J. 
Laplante to V. Leos and five hard copies

  12/6/2010 Email from B. Nann to Respondents' counsel regarding TxDOT and Big Star access 
issues and status of Big Star as PRP

12/6/2010
Email from IP counsel to B. Nann of behalf of 
Respondents' regarding van der Horst Site access 
agreement

12/6/2010 Email from B. Nann to Respondents' counsel regarding van der Horst access 
agreement

12/6/2010 Email from IP counsel to USEPA counsel handling 
van der Horst site regarding access agreement

12/6/2010
Email from B. Nann to Respondents' counsel 
regarding scheduling of conference call on access 
issues

Conference call between Respondents' counsel and 
USEPA regarding TxDOT access takes place on 
December 7, 2010

12/6/2010
Email from IP counsel on behalf of Respondents' 
to B. Nann regarding proposed Big Star lease 
terms

12/6/2010
Email from IP counsel on behalf of Respondents' 
to B. Nann regarding signed access agreement 
with Big Star for installation of Phase II fencing

12/7/2010 Email from B. Nann stating USEPA's approval of Big Star property as a laydown 
area
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Respondents 
Submittal Date

Response 
from USEPA 

Date
USEPA Communication Summary NotesRespondents Communication Summary

12/7/2010
Email to B. Nann from MIMC counsel on behalf of 
Respondents' regarding scheduling of conference 
call with USEPA and Big Star regarding lease

12/7/2010 Email from B. Nann to Respondents' counsel regarding her call to Big Star attorney

12/7/2010 Email from B. Nann regarding status of proposed TxDOT access agreement 
language

12/7/2010
Emails to B. Nann from IP counsel on behalf of 
Respondents' regarding proposed TxDOT license 
agreement

12/7/2010
Email from IP counsel on behalf of Respondents' 
to B. Nann regarding status of her conversation 
with Big Star counsel

  12/8/2010 Email from B. Nann to Respondents' counsel regarding TxDOT and Big Star access 
status  

12/8/2010
Email to B. Nann from IP counsel on behalf of 
Respondents' regarding TxDOT and Big Star 
access issues

12/8/2010
Email to Big Star counsel and B. Nann from IP 
counsel on behalf of Respondents' regarding 
status of lease

12/8/2010 Email from USEPA counsel for van der Horst site regarding site access agreement 
with TxDOT

12/8/2010
Email from IP counsel to USEPA counsel for van 
der Horst site regarding access agreement with 
TxDOT

12/9/2010 Email from A. Shafer (MIMC) to V. Leos and S. 
Tzhone requesting guidance regarding sign size

12/9/2010 Email from USEPA V. Leos with a copy of USEPA Pollution Report (POLREP) for 
the TCRA

12/10/2010
Email to B. Nann from MIMC counsel on behalf of 
Respondents' regarding status of TxDOT and Big 
Star access issues

12/10/2010

Email to B. Nann from IP counsel on behalf of 
Respondents' asking if B. Nann would schedule a 
conference call between Big Star, USEPA, and 
Respondents' counsel

12/10/2010 Email to B. Nann from MIMC counsel on behalf of 
Respondents regarding Big Star Status as a PRP

12/13/2010 TCRA Weekly Progress Report 005 email from J. 
Laplante to V. Leos and five hard copies

12/13/2010
Email to B. Nann from IP counsel on behalf of 
Respondents regarding status of Big Star and 
TxDOT access issues

12/15/2010
Email to B. Nann from MIMC counsel on behalf of 
Respondents regarding Big Star's position on 
lease

12/16/2010 Email from B. Nann regarding Big Star's demand for a release of all claims

12/17/2010
Email to B. Nann from IP counsel on behalf of 
Respondents regarding Big Star's position on 
access and requesting EPA's assistance

12/17/2010

Email to B. Nann from IP counsel on behalf of 
Respondents asking for conference call to discuss 
Big Star's demand for a release as a condition of 
access
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Submittal Date

Response 
from USEPA 

Date
USEPA Communication Summary NotesRespondents Communication Summary

12/20/2010 TCRA Weekly Progress Report 006 email from J. 
Laplante to V. Leos and five hard copies

12/21/2010

Email to B. Nann from IP counsel on behalf of 
Respondents regarding latest demand for full 
release from Big Star counsel and requesting 
opportunity to discuss same

12/23/2010 Letter from USEPA V. Leos to Respondents regarding TxDOT access

12/27/2010 TCRA Weekly Progress Report 007 email from J. 
Laplante to V. Leos and five hard copies

12/27/2010

Email to Respondents' counsel from B. Nann of USEPA forwarding copy of EPA's 
12/23/2010 correspondence (letter was not received by Respondents until it was 
forwarded by USEPA's counsel on December 27 and original sent by mail was not 
received until December 30, 2010)

12/30/2010 Letter from USEPA V. Leos to Respondents in regarding TxDOT access, as 
followup to USEPA letter dated 12/23/2010

12/30/2010

Letter to V. Leos of USEPA from MIMC counsel 
on behalf of Respondents in response to USEPA's 
letters dated 12/23/2010 and 12/30/2010 and 
initial force majeure notice

1/3/2011 TCRA Weekly Progress Report 008 email from J. 
Laplante to V. Leos and five hard copies

1/4/2011
Email to USEPA from D. Shafer of MIMC 
regarding delivery of TCRA financial assurance 
instruments to EPA on 11/19/2010

1/4/2011 Letter to V. Leos of USEPA from MIMC counsel 
regarding force majeure event

1/4/2011
Letter to V. Leos of USEPA from IP counsel 
joining in MIMC's letter dated 1/4/2011 regarding 
force majeure event

1/4/2011

Memorandum to V. Leos of USEPA on the 
Evaluation of the Potential Change in Water 
Surface Elevation Due to the Placement of the 
Capping Remedy

1/4/2011 Letter to MIMC from V. Leos of USEPA regarding financial assurance

1/5/2011
Letter to EPA from IP counsel on behalf of 
Respondents regarding access issues and notice 
of force majeure
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Respondents 
Submittal Date

Response 
from USEPA 

Date
USEPA Communication Summary NotesRespondents Communication Summary

Undated
Letter to Respondents' Project Coordinator from V. Leos regarding USEPA's site 
inspection of December 8, 2010 and upcoming scheduled work activities.  The letter 
was received on 1/6/2011.

1/6/2011 Email to D. Shafer of MIMC from B. Werner of USEPA regarding need for duplicates 
of TCRA financial assurance instruments

1/6/2011
Email from D. Shafer of MIMC on behalf of 
Respondents regarding Site signs and buoys and 
intent to inspect fencing and signs on 1/7/2011

1/7/2011 Email from V. Leos of USEPA stating that representatives from Harris County and 
TCEQ and himself would be visiting the Site on 1/7/2011

1/10/2011 TCRA Weekly Progress Report 009 email from J. 
Laplante to V. Leos and five hard copies

1/12/2011

Email to B. Nann of USEPA from MIMC's counsel 
on behalf of Respondents regarding TxDOT and 
Big Star access issues and Big Star's prospective 
status as a PRP

1/13/2011
Email from B. Nann of USEPA to Respondents' counsel (in response to 1/12/2011 
email from MIMC's counsel) regarding TxDOT negotiations, alternative laydown 
area, and Big Star's status as PRP

1/13/2011
Email from IP's counsel to B. Nann of USEPA 
responding to her 1/13/2011 email regarding 
TxDOT access negotiations

1/14/2011 Email from B. Nann of USEPA to Respondents' counsel responding to 1/13/2011 
email from IP's counsel regarding TxDOT access negotiations

1/13/2011 Email from B. Nann of USEPA to Respondents' counsel (responding to 1/12/2011 
email from MIMC's counsel) addressing "ability to pay" issue for Big Star

1/14/2011 Email from B. Nann of USEPA to Respondents' counsel transmitting USEPA letter 
regarding Notice of Violation

1/17/2011 TCRA Weekly Progress Report 010 email from J. 
Laplante to V. Leos and five hard copies

1/19/2011 Email from B. Nann of USEPA regarding need to coordinate with USEPA regarding 
additional plans on TxDOT right-of-way

1/19/2011

Email from MIMC counsel on behalf of 
Respondents to B. Nann of USEPA responding to 
her email of 1/19/2011 regarding additional plans 
for TxDOT right-of-way

1/19/2011

Email from Respondents' Project Coordinator to 
USEPA and Respondents' counsel regarding her 
telephone conference with V. Leos of USEPA 
regarding proposed plans for the TxDOT right-of-
way and intent to submit amendment to §404(b)(1) 
documentation.

1/21/2011 Email from B. Nann of USEPA to Respondents' counsel forwarding USEPA's 
1/21/2011 NOV letter.

1/24/2011 TCRA Weekly Progress Report 011 email from J. 
Laplante to V. Leos and five hard copies.

1/24/2011 Notice of Violation letter from USEPA regarding non-compliance with the TCRA AOC

1/24/2011 Email from B. Nann of USEPA to Respondents' counsel forwarding USEPA's 
1/24/11 NOV letter.
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1/24/2011 Email from V. Leos of USEPA to Respondents' Project Coordinator regarding need 
to coordinate all communications through B. Nann of USEPA.

1/25/2011

Email from Respondents' Project Coordinator to 
V. Leos and B. Nann of USEPA regarding 
resolution of TxDOT access issue and desire to 
meet with USEPA regarding project schedule.

1/26/2011

Follow-up email from Respondents' Project 
Coordinator to V. Leos and B. Nann of USEPA 
regarding desire to meet with USEPA to discuss 
project schedule   

1/26/2011 Email from B. Nann of USEPA stating that V. Leos would respond to the email of 
Respondents' Project Coordinator when he returns to his office.

1/27/2011 Email from V. Leos of USEPA to Respondents' Project Coordinator stating 
willingness of himself and B. Nann of USEPA to meet to discuss schedule.

1/27/2011

Submitted to USEPA supplemental 401, 404(b)(1) and 
coastal consistency determinations to reflect changed 
conditions related to laydown, stockpiling, and truck 
turnaround areas in the TxDOT right-of-way on 
January 27, 2011.

1/27/2011 Letter from Respondents to CAC members 
regarding Site status update.

1/27/2011

Email from Respondents' Project Coordinator to 
USEPA notifying USEPA of the posting of an 
Addendum regarding Site Access Modifications 
and a Cultural Resources Addendum to the FTP 
Site.

1/27/2011
Email from V. Leos of USEPA to Respondents' Project Coordinator stating that until 
USEPA approves modification to Site Plans, Respondents must continue to follow 
existing work plan.

1/28/2011
Email from V. Leos of USEPA clarifying his 1/27/2011 email and stating that 
USEPA's reviews of Respondents' revised plans do not impede Respondents' ability 
to continue work at Site.

1/28/2011
Email from Respondents' Project Coordinator to 
USEPA regarding meeting with USEPA on 
1/31/2011, including attendees and agenda.

1/28/2011 Email from V. Leos of USEPA asking that "water access/barge needed for eastern 
pit" be added to agenda for 1/31/11 meeting.

1/28/2011 Email from Respondents' Project Coordinator to 
V. Leos of USEPA confirming addition to agenda.

1/28/2011
Letter from MIMC's counsel on behalf of 
Respondents to USEPA regarding supplement to 
Respondents' force majeure claims.

1/28/2011 Email from B. Nann of USEPA to Respondents and members of CAC regarding 
status of Site.

1/28/2011 Email from B. Nann of USEPA to Respondents' counsel seeking confirmation that no 
attorneys would be at 1/31/2011 meeting with L. Starfied and S. Coleman of USEPA.

1/28/2011
Email from IP counsel to B. Nann of USEPA 
stating his understanding that no counsel would be 
present at 1/31/2011 meeting.  
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1/31/2011 TCRA Weekly Progress Report 012 email from J. 
Laplante to V. Leos and five hard copies.

1/31/2011

Letter from D. Keith to V. Leos and B. Nann 
requesting review and approval of attached 
revised TCRA construction schedule; reiterating 
request for review and approval of 401/404(b)(1) 
documentation relating to changes in TxDOT 
access, and requesting clarification on future 
communications between Respondents and 
USEPA.

1/31/2011
Email from MIMC counsel to B. Nann of USEPA 
regarding planned attendees for 1/31/2011 
meeting with L. Starfield, et al. of USEPA.

1/31/2011
Email from MIMC counsel to B. Nann of USEPA 
regarding lack of attendance of legal counsel at 
USEPA meeting regarding TCRA schedule.

1/31/2011 Emails from B. Nann of USEPA regarding 1/31/2011 meeting regarding TCRA 
schedule and attendance of legal counsel

2/1/2011
USA Environment submittals 1, 2, and 3 
(geotextiles and geomembrane) transmitted via 
email from J. Laplante to V. Leos and B. Nann.

2/2/2011
USA Environment submittals 4 and 5 (CHASP and 
geotextile) transmitted via email from J. Laplante 
to V. Leos and B. Nann.

2/3/2011

USA Environment submittals  6, 7, 8 and 9 (partial 
stone chemistry results; Armor Cap C and D 
gradation curves, list of subcontractors) 
transmitted via 2 emails from J. Laplante to V. 
Leos and B. Nann.

2/4/2011
USA Environment submittals 10 and 11 (CWP, 
EPP, SWPPP) transmitted via email from J. 
Laplante to V. Leos and B. Nann.

2/4/2011
Revised RAWP document transmitted via email 
from J. Laplante to V. Leos and B. Nann for 
review.

2/7/2011 TCRA Weekly Progress Report 013 email from J. 
Laplante to V. Leos and five hard copies.

2/8/2011
Copy of Market Street and LaBarge Site Lease 
Agreements sent via email and hard copy from J. 
Laplante to V. Leos and B. Nann.

2/8/2011
Notification of TCRA subcontractors letter sent by 
email and hard copy from J. Laplante to V. Leos 
and B. Nann. 

2/10/2011
Letter from USEPA V. Leos to D. Keith requesting that TCRA Weekly Updates 
include a copy of the approved TCRA Schedule instead of the proposed revised 
TCRA schedule.

2/10/2011
Letter from USEPA V. Leos to D. Keith approving Addendum Regarding Site Access 
Modifications, subject to additional clarifying text proposed by USEPA to be included 
in the Addendum.

2/10/2011 Letter from USEPA V. Leos to D. Keith requesting specific additional detail be 
provided in the proposed revised TCRA schedule.
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2/10/2011
Email to V. Leos of USEPA from D. Shafer of 
MIMC, on behalf of Respondents, regarding 
proposed Administration Site signs.

2/11/2011 Email from V. Leos of USEPA to Respondents approving Administration Site signs.

2/11/2011
Minutes from February 4, 2011 USEPA Weekly 
Update teleconference sent via email from J. 
Laplante to V. Leos and B. Nann.

2/14/2011
TCRA Weekly Progress Report 014 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

2/14/2011

Letter from MIMC counsel, on behalf of 
Respondents, to USEPA regarding notice of 
dispute relative to USEPA's January 14, 2011, 
Notice of Violation. 

2/16/2011 Email from B. Nann of USEPA to Respondents' counsel transmitting USEPA's 
response to Respondents' force majeure claim.

2/14/2011 J. Laplante submitted TCRA Detailed Schedule to 
V. Leos and B. Nann.

2/15/2011

J. Laplante submitted to V. Leos and B. Nann 
information on Exclusion Zone and Restricted 
Zone as developed by Respondents' contractor 
USA Environment.

2/16/2011 Email from B. Nann of USEPA to Respondents' counsel regarding Respondents' 
notice of dispute relative to January 14, 2011, Notice of Violation.

2/18/2011
J. Laplante submitted to V. Leos and B. Nann 
contact information for the Channelview Volunteer 
Fire Department via email.

2/18/2011
J. Laplante submitted to V. Leos and B. Nann a 
draft Emergency Contingency Plan, as requested 
by USEPA, via email.

2/22/2011
TCRA Weekly Progress Report 015 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

2/22/2011
Submittal via hand delivery of Respondents' 
Notice of Dispute relative to the January 21, 2011 
NOV and the January 24, 2011 NOV.

2/23/2011
Clarification of RAWP and Schedule Edits email 
from J. Laplante to V. Leos and B. Nann and five 
hard copies.

3/3/2011 Letter from V. Leos approving changes to Removal Action Work Plan, but not 
approving revised construction schedule

USEPA requested that Respondents schedule a meeting 
immediately if original schedule completion date of 
September 2, 2011 cannot be maintained

2/23/2011

USA Environment Submittal 10 - Approved 
Contractor Work Plan submittal email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

2/24/2011 Updated Analyte List email from J. Laplante to V. 
Leos and B. Nann. 

2/28/2011
TCRA Weekly Progress Report 016 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

3/1/2011

USA Environment Submittals 6a, 12, 13a, and 14 - 
Approved natural stone and processed concrete 
aggregate chemistry results, Armor Cap B/C 
gradation, and Contractor Site Security Plan 
submittals transmitted via email and hard copy 
from J. Laplante to V. Leos and B. Nann.
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3/3/2011 Letter from USEPA V. Leos providing update on status of NOVs.

3/3/2011 Notice of Violation letter from USEPA regarding non-compliance with the TCRA 
AOC.

3/3/2011 Letter from V. Leos of USEPA to Respondents' Project Coordinator regarding 
Respondents' request to change Removal Action Work Plan and Work Schedule.

3/3/2011 Notification of Proposed Non-Hazardous Landfill 
letter from J. Laplante to V. Leos. 3/4/2011 Approval of Respondent's selected Subtitle D Landfill sent via email from V. Leos to 

J. Laplante.

3/7/2011
TCRA Weekly Progress Report 017 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

3/10/2011

Submittals 17 and 18 - Approved Armor Cap A 
gradation results, and LLDPE liner test results 
submittals transmitted via email and hard copy 
from J. Laplante to V. Leos and B. Nann.

 3/11/2011 Email from B. Nann of USEPA to Respondents' counsel transmitting USEPA's 
response to Respondents' Notice of Dispute dated February 14, 2011. 

3/14/2011
TCRA Weekly Progress Report 018 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

3/17/2011
Revised Emergency Contingency Plan (ECP) sent 
from J. Laplante to V. Leos and B. Nann via email 
and hard copy.

3/18/2011
Updated Notification of TCRA Subcontractors sent 
from J. Laplante to V. Leos and B. Nann via email 
and hard copy.

3/18/2011

Submittal via hand delivery of Respondents' 
Notice of Dispute relative to USEPA's February 
16, 2011, rejection of Respondents' force majeure 
claim.

3/21/2011
TCRA Weekly Progress Report 019 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

3/28/2011
TCRA Weekly Progress Report 020 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

3/28/2011
Letter from USEPA V. Leos to D. Keith requesting revision of weekly reports 017, 
018, and 019 to remove the proposed revised schedule from these reports, and to 
cease inclusion of the proposed revised schedule in future weekly reports.

4/4/2011

TCRA Weekly Progress Report 021 and amended 
Progress Reports No. 017, 018, and 019 email 
from J. Laplante to V. Leos and B. Nann and five 
hard copies.

4/8/2011
Letter from USEPA V. Leos to D. Keith requesting a formal response to concerns 
regarding displacement of waste sludge that has been observed during cap 
construction activities.

4/11/2011
TCRA Weekly Progress Report 022 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.
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4/14/2011

Submitted via email from J. Laplante to V. Leos 
and B. Nann approved contractor Submittals 19 
and 20 and Cap Construction Progress Map to V. 
Leos and B. Nann and five hard copies.  

4/15/2011

Letter from D. Keith to V. Leos on behalf of 
Respondents as formal response to USEPA 
concerns about displacement of waste sludge 
observed during construction activities.

4/15/2011

Submitted via email from J. Laplante to V. Leos 
and B. Nann copy of the Emergency Contingency 
Plan Marshalling Area figure for the SJRWP 
TCRA to V. Leos and B. Nann and five hard 
copies.

4/18/2011
TCRA Weekly Progress Report 023 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

4/22/2011

Letter from J. Laplante to V. Leos requesting EPA 
review and approval of additional Subtitle D landfill 
for disposal of debris generated as part of TCRA 
construction activities sent via e-mail and 5 hard 
copies.

4/26/2011 Approval of Respondent's additional Subtitle D Landfill sent via email from V. Leos to 
J. Laplante.

4/25/2011
TCRA Weekly Progress Report 024 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

5/2/2011
TCRA Weekly Progress Report 025 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

5/2/2011
Supplemental Work Plan for West Cell Access 
sent via email from J. Laplante to V. Leos and B. 
Nann

5/3/2011 DRAFT Weather Day schedule sent via email 
from J. Laplante to V. Leos

5/5/2011

Submitted via email from J. Laplante to V. Leos 
and B. Nann approved contractor Submittals 21 
and 22 covering additional chemistry testing of 
import aggregates.  

5/9/2011
TCRA Weekly Progress Report 026 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

5/16/2011
TCRA Weekly Progress Report 027 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

5/23/2011
TCRA Weekly Progress Report 028 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

5/31/2011
TCRA Weekly Progress Report 029 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

6/6/2011
TCRA Weekly Progress Report 030 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

6/13/2011
TCRA Weekly Progress Report 031 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

6/16/2011 Provided USEPA-requested electronic survey 
information to V. Leos via FTP.
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6/20/2011
TCRA Weekly Progress Report 032 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

6/27/2011
TCRA Weekly Progress Report 033 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

7/5/2011
TCRA Weekly Progress Report 034 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

7/7/2011 Provided USEPA-requested electronic copy of the 
latest probing map to V. Leos from J. Laplante.

7/11/2011
TCRA Weekly Progress Report 035 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

7/18/2011
TCRA Weekly Progress Report 036 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

7/25/2011
TCRA Weekly Progress Report 037 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

8/1/2011
TCRA Weekly Progress Report 038 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

8/2/2011 Email from R. Brown to V. Leos draft Operations, 
Monitoring, and Maintenance (OMM) Plan.

8/2/2011 Email from A. Foster to Respondents' counsel transmitting draft letters designating 
Respondents as USEPA's representatives for Big Star access.

8/3/2011

Email from A. Foster to Respondents' counsel transmitting copy of letter from 
USEPA to San Jacinto River Fleet regarding its activities at the Site, expressing 
intent to pursue access from Big Star/San Jacinto River Fleet, and requesting 
summary of Respondents' problems in obtaining access from Big Star.

8/3/2011 Email from A. Foster to Respondents' counsel regarding fact sheet associated with 
residential sampling.

8/8/2011
TCRA Weekly Progress Report 039 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

8/10/2011 Email from A. Foster to Respondents' counsel regarding revised letter of 
designation.

8/11/2011 Noncompliance Letter from Valmichael Leos dated August 5, 2011 was received and 
signed for on August 11, 2011.

8/15/2011
TCRA Weekly Progress Report 040 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

8/22/2011
TCRA Weekly Progress Report 041 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

8/29/2011
TCRA Weekly Progress Report 042 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

9/2/2011
Submitted DRAFT Removal Action Completion 
Report via email and FTP from D. Keith to V. 
Leos.

9/6/2011
TCRA Weekly Progress Report 043 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.
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9/9/2011

Submitted to USEPA a notice of dispute relative to 
USEPA's August 5, 2011 notice of noncompliance 
received by Respondent's Project Coordinator on 
August 11, 2011.

9/9/2011

Submitted to USEPA a detailed response to 
USEPA's February 16, 2011 denial of 
Respondents' force majeure claims under the 
AOC.

9/12/2011
TCRA Weekly Progress Report 044 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

9/19/2011
TCRA Weekly Progress Report 045 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

9/21/2011 Email from Barbara Nann regarding access to the Big Star property.

9/26/2011
TCRA Weekly Progress Report 046 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

9/26/2011

Email from MIMC counsel to Jessica Hernandez 
of USEPA regarding USEPA's request to obtain 
an access agreement with San Jacinto River 
Fleet.

9/28/2011
Email from Jessica Hernandez of USEPA to MIMC counsel regarding documentation 
of access to western waste pit at Site and extension of time of obtain access 
agreement from San Jacinto River Fleet.

9/30/2011

Email from MIMC counsel to USEPA counsel 
forwarding copy of survey of remaining Big Star 
property and current San Jacinto River Fleet 
property in response to USEPA's email of 
September 28, 2011.

9/30/2011 Email from USEPA counsel Barbara Nann to Respondent's counsel responding to 
MIMC's counsel's email of September 30, 2011.

10/3/2011
TCRA Weekly Progress Report 047 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

10/4/2011
Email from MIMC counsel to USEPA counsel 
responding to September 30, 2011, email from B. 
Nann of USEPA regarding property survey issue.

10/5/2011

Email from IP counsel to USEPA counsel joining 
in MIMC counsel's emails of September 30, 2011, 
and October 4, 2011, and further addressing 
access issues under the AOC and UAO.

10/6/2011
Email from J. Hernandez of USEPA to Respondents' counsel regarding USEPA's 
meeting with San Jacinto River Fleet (SJRF) on October 6, 2011, and need for 
Respondents to continue working to obtain access agreement with SJRF.

10/7/2011
Email from MIMC counsel to J. Hernandez of 
USEPA responding to J. Hernandez' email of 
October 6, 2011.

10/10/2011
TCRA Weekly Progress Report 048 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

10/12/2011 Email from V. Leos regarding written comments on the Draft Removal Action 
Completion Report (RACR).
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10/13/2011

Email from MIMC counsel to B. Darnell of San 
Jacinto River Fleet (SJRF), with copy to J. 
Hernandez of USEPA, requesting information on 
the access requirements for the restricted areas 
of the SJRF property.

10/21/2011
TCRA Weekly Progress Report 049 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

10/24/2011
TCRA Weekly Progress Report 050 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

10/25/2011

Memorandum sent to USEPA via email from D. 
Keith to V. Leos and G. Miller reporting security 
fence breach observed on October 24, 2011.  
Repairs to fence were completed on October 26, 
2011.

10/27/2011
Email from D. Keith to USEPA V. Leos and G. 
Miller providing photo documentation of 
completion of the perimeter fence repairs.

10/27/2011 Response from USEPA V. Leos acknowledging receipt of photo documentation.

10/31/2011
TCRA Weekly Progress Report 051 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

10/31/2011

Email from MIMC counsel (on behalf of 
Respondents) to San Jacinto River Fleet and 
USEPA responding to SJRF's email dated 
October 14, 2011, regarding conditions for access 
to restricted areas of SJRF property for purposes 
of potential AOC and UAO activities.  

11/7/2011
TCRA Weekly Progress Report 052 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

11/14/2011
TCRA Weekly Progress Report 053 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

11/21/2011
TCRA Weekly Progress Report 054 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

11/22/2011

Submitted revised draft final Removal Action 
Completion Report (RACR) to the USEPA from D. 
Keith to V. Leos by email, hard copy, and FTP 
site.

11/23/2011

Email from MIMC counsel (on behalf of 
Respondents) to San Jacinto River Fleet (SJRF) 
and USEPA regarding status of SJRFs 
consideration of Respondents' October 31, 2011 
email regarding access to SJRFs property.

11/28/2011
TCRA Weekly Progress Report 055 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

11/29/2011 Email from J. Hernandez of USEPA to Respondent's counsel regarding SJRF's 
operations in the vicinity of the Site and SJRF's draft sampling and monitoring plan.
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12/1/2011

Email from D. Keith to USEPA V. Leos and G. 
Miller providing the schedule for the 
implementation of the operations, monitoring, and 
maintenance plan (OMMP) for the TCRA signs, 
fencing, and armored cap.

OMMP implementation will begin in January 2012, 
assuming the Removal Action Completion Report and 
associated OMMP plan are approved  beforehand.

12/5/2011
TCRA Weekly Progress Report 056 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

12/12/2011

TCRA Weekly Progress Report 057 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies, including attachment providing written 
notification to USEPA of fence breach observed 
on December 8, 2011.

12/19/2011
TCRA Weekly Progress Report 058 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

12/27/2011
TCRA Weekly Progress Report 059 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

12/27/2011

Email from MIMC counsel (on behalf of 
Respondents) to San Jacinto River Fleet (SJRF) 
and USEPA regarding status of SJRFs 
consideration of Respondents' October 31, 2011 
email regarding access to SJRFs property.

12/27/2011
Email from SJRF to Respondents' counsel and USEPA in response to Respondents' 
emails of November 23, 2011, and December 27, 2011 regarding access to SJRF's 
property.

1/3/2012
TCRA Weekly Progress Report 060 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

1/3/2012 Email from USEPA V. Leos to D. Keith subject and attachment "Edits for Revised 
Final Construction Completion Report - SJRWP".

1/9/2012
TCRA Weekly Progress Report 061 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

1/18/2012
Email from D. Keith to V. Leos acknowledging 
USEPA agreement to begin monthly TCRA 
progress reporting.

1/18/2012 Email from V. Leos agreeing that weekly summary report are no longer needed and 
to move to monthly and revisit this later after the first cap inspection.

1/27/2012 Email from W. Mears to V. Leos providing update 
on first TCRA OMMP monitoring event progress.

1/31/2012 Email from W. Mears to V. Leos providing update 
on first TCRA OMMP monitoring event progress.

2/9/2012
Email from J. Hernandez to Respondents' counsel forwarding draft pre-construction 
baseline site assessment work plan for San Jacinto River Fleet project ("SJRF Draft 
SAP").

2/14/2012 Email from J. Hernandez to Respondents' counsel forwarding copy  of USEPA letter 
to San Jacinto River Fleet dated 12/1/2012.

2/15/2012 Email from J. Hernandez to Respondents' counsel regarding deadline for comments 
on the SJRF Draft SAP.

2/15/2012 TCRA Monthly Progress Report 001 email from J. 
Laplante to V. Leos and five hard copies.

2/21/2012 Submitted TCRA Quarterly Inspection Report - 
January 2012 Inspection to USEPA.
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3/8/2012
Submitted correspondence to J. Hernandez 
regarding SJRF operations and comments  on 
SJRF Draft SAP.

3/9/2012
Submitted Revised Draft Final Removal Action 
Completion Report (RACR), including responses 
to USEPA's comments on the Draft Final RACR.

3/15/2012 TCRA Monthly Progress Report 002 email from J. 
Laplante to V. Leos and five hard copies.

3/30/2012 Letter from International Paper to USEPA Region 
6 Administrator regarding financial assurance.

4/16/2012 TCRA Monthly Progress Report 003 email from J. 
Laplante to V. Leos and five hard copies.

5/1/2012
Email response from Respondent's counsel to 
USEPA's J. Hernandez acknowledging USEPA's 
status update on the SJRF Draft SAP review.

5/1/2012 Email from J. Hernandez to Respondents' counsel regarding SJRF Draft SAP still 
currently under USEPA review.

5/15/2012 TCRA Monthly Progress Report 004 email from J. 
Laplante to V. Leos and five hard copies.

5/16/2012
Emails from J. Hernandez to Respondents' counsel providing comments from 
NOAA, TCEQ, and the Harris County Pollution Control Services Department to the 
SJRF Draft SAP.

5/17/2012 Submitted TCRA Quarterly Inspection Report - 
April 2012 Inspection to USEPA.

6/12/2012 Received copy of 6/12/2012 correspondence from USEPA to SJRF providing 
USEPA's comments to the SJRF Draft SAP.

6/15/2012 TCRA Monthly Progress Report 005 email from J. 
Laplante to V. Leos and five hard copies.

7/16/2012 TCRA Monthly Progress Report 006 email from J. 
Laplante to V. Leos and five hard copies.

7/23/2012
Submitted written notification to USEPA regarding 
the results of the inspection of the TCRA Cap 
conducted on July 20, 2012.

7/25/2012 Receipt by MIMC counsel of USEPA letter dated July 24, 2012 regarding stipulated 
penalties issues and invitation to meet.

7/26/2012 Receipt by D. Keith of USEPA's May 22, 2012 letter disapproving the draft final 
RACR and issuing the RACR in final form.

7/27/2012 Submitted TCRA Cap Repair Plan to USEPA to 
address maintenance issues on the western berm.  7/31/2012 Received approval letter from USEPA to proceed with implementation of the TCRA 

Cap Repair Plan.

8/10/2012
Email from A. Foster to Respondents granting and extension of time to Respondents 
to exercise their rights associated with USEPA's disapproval of the draft final RACR 
and issuance of RACR in final form.

8/15/2012 TCRA Monthly Progress Report 007 email from J. 
Laplante to V. Leos and five hard copies.

8/15/2012
Email from V. Leos to D. Keith with USEPA Revised Removal Action Completion 
Report (RACR) for the Time Critical Removal Action attached (pdf, without 
appendices).

8/20/2012
Received and signed for the hard copy of the letter from USEPA dated July 24, 2012 
(Noncompliance with Administrative Settlement Agreement and Order on Consent 
for Removal Action).
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8/21/2012 Submitted Post-TCRA Quarterly Inspection Report 
- July 2012 Inspection.

8/27/2012 Submitted TCRA Maintenance Completion Report.

8/31/2012

IP and MIMC counsel received an email from Jessica Hernandez of USPEA on 
August 31, 2012 confirming a 60 day extension under the AOC for the Respondents 
to raise any claims/disputes relative to USEPA's May 22, 2012 letter regarding the 
RACR.  The 60 day extension runs from the date of the upcoming meeting between 
Respondents and USEPA.

9/17/2012 TCRA Monthly Progress Report 008 email from J. 
Laplante to V. Leos and five hard copies.

9/18/2012 Letter to V. Leos regarding TCRA Cap Repair.

10/10/2012 Letter from USEPA V. Leos to D. Keith transmitted via email regarding USEPA 
questions on the TCRA cap erosion issue.

10/15/2012 TCRA Monthly Progress Report 009 email from J. 
Laplante to V. Leos and five hard copies.

11/8/2012 Submitted Post-TCRA Quarterly Inspection Report 
- October 2012 Inspection.

11/15/2012 TCRA Monthly Progress Report 010 email from J. 
Laplante to V. Leos and five hard copies.

12/4/2012
Email from A. Foster to Respondents granting and extension of time to Respondents 
to exercise their rights associated with USEPA's disapproval of the draft final RACR 
and issuance of RACR in final form.

12/17/2012 TCRA Monthly Progress Report 011 email from J. 
Laplante to V. Leos and five hard copies.

12/18/2012
Email from J. Laplante to V. Leos correcting date 
of email from A. Foster from 12/1/2012 to 
12/4/2012.

12/19/2012 Email from V. Leos to J. Laplante acknowledging correction of date.

1/2/2013 Email to USEPA on behalf of Respondents 
regarding comments on the Revised SJRF SAP.

1/2/2013

Email from D. Keith to V. Leos (with letter 
attached) requesting a meeting to discuss USEPA 
questions raised during a 10-10-12 letter from 
USEPA to Respondents concerning the design 
and construction of the TCRA.

1/8/2013

Teleconference between D. Keith and V. Leos 
discussing the 01-02-13 letter from the 
Respondents to USEPA, wherein USEPA 
recommended a technical meeting be held the 
week of 01-16-13 to discuss USEPA technical 
questions concerning the design and construction 
of the TCRA.

1/8/2013
Email from D. Keith to V. Leos with a preliminary 
proposed schedule to conduct the next quarterly 
inspection of the TCRA.

1/8/2013

Email from D. Keith to V. Leos providing additional 
update on schedule for TCRA quarterly inspection, 
as related to current weather conditions and 
changes to the proposed inspection schedule 
therefore.
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1/15/2013 Email from D. Keith to V. Leos regarding results of 
TCRA cap inspection. 1/16/2013 Email response from V. Leos to D. Keith acknowledging the notification regarding the 

TCRA cap inspection results.

1/15/2013 TCRA Monthly Progress Report 012 email from J. 
Laplante to V. Leos and five hard copies.

1/16/2013
Email from D. Keith to V. Leos providing additional 
detail on the observations made during the 
January 2013 TCRA cap inspection.

1/18/2013
Email from D. Keith to V. Leos concerning findings 
made during additional inspection of the Eastern 
Cell of the TCRA.

1/23/2013
Email notification from D. Keith to USEPA and 
SJRWP CAC Members to notify them about 
upcoming maintenance activities.

1/23/2013 TCRA Cap Maintenance Plan sent via email from 
J. Laplante to V. Leos. 1/24/2013 Email response from V. Leos to J. Laplante approving the TCRA Maintenance Plan.

1/31/2013
Email from USEPA counsel A. Foster to D. Keith granting additional 30 day 
extension to Respondents to exercise rights under the AOC for dispute resolution 
related to May 22, 2012 letter from USEPA.

2/4/2013
Email from W. Mears to V. Leos providing status 
update on maintenance activities and data 
collection for TCRA quarterly monitoring event.

2/7/2013
Email from W. Mears to V. Leos providing final 
daily report from maintenance activities, and 
identifying maintenance as complete.

2/15/2013
Submitted Post-TCRA Quarterly Inspection Report 
- January 2013 Inspection and the TCRA 
Maintenance Completion Report.

2/15/2013 TCRA Monthly Progress Report 013 email from J. 
Laplante to V. Leos and five hard copies.

3/6/2013
Email from USEPA counsel A. Foster to D. Keith granting additional 90 day 
extension (for a total of 240 days) to Respondents to exercise rights under the AOC 
for dispute resolution related to May 22, 2012 letter from USEPA.

3/15/2013 TCRA Monthly Progress Report 014 email from J. 
Laplante to V. Leos and five hard copies.

4/5/2013 Submitted TCRA Report on Reassessment of 
Design and Construction.

4/15/2013 TCRA Monthly Progress Report 015 email from J. 
Laplante to V. Leos and five hard copies.

4/25/2013 Email from V. Leos to D. Keith with a list of questions for the Respondents to 
address related to the TCRA design.

 5/1/2013 Letter from V. Leos to D. Keith requesting information on the design and construction 
of armor cap.

5/8/2013 Submitted Post-TCRA Inspection Report - April 
2013 Inspection.

5/10/2013
Email from USEPA V. Leos to D. Keith providing additional follow-up questions to 
USEPA's May 1, 2013 letter providing supplemental technical questions on USEPA's 
assessment of the TCRA cap design.

5/15/2013 TCRA Monthly Progress Report 016 email from J. 
Laplante to V. Leos and five hard copies.
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5/30/21013
Email from USEPA on behalf of A. Foster to D. Keith providing an additional 
extension of 90 days to a total of 330 days for Respondents to exercise their rights 
for dispute regarding the RACR.

6/14/2013 Submitted response to questions on TCRA 
Assessment.

6/17/2013 TCRA Monthly Progress Report 017 email from J. 
Laplante to V. Leos and five hard copies.

6/25/2013 Communication from USEPA G. Miller to D. Keith regarding questions about 
vegetation growing on the armored cap.

7/12/2013
Submitted letter to USEPA G. Miller from D. Keith 
regarding vegetation control and herbicide 
application(s).

7/26/2013 Email from USEPA G. Miller giving approval to perform vegetation control at the 
Site.

7/15/2013 TCRA Monthly Progress Report 018 email from J. 
Laplante to V. Leos and five hard copies.

8/12/2013 Submitted Third Quarter, 2013, TCRA Cap 
Inspection Report to USEPA.

8/15/2013 TCRA Monthly Progress Report 019 email from J. 
Laplante to V. Leos and five hard copies.

8/30/2013
Email from USEPA A. Salinas to D. Keith providing an additional extension for a total 
of 375 days from the October 9, 2012 meeting for Respondents to exercise rights 
under the AOC for dispute resolution related to May 22, 2012 letter from USEPA.

9/16/2013 TCRA Monthly Progress Report 020 email from J. 
Laplante to V. Leos and five hard copies.

10/15/2013 TCRA Monthly Progress Report 021 email from J. 
Laplante to V. Leos and five hard copies.   

10/17/2013
Email from USEPA A. Foster to D. Keith providing an additional extension for a total 
of 420 days from the October 9, 2012 meeting for Respondents to exercise rights 
under the AOC for dispute resolution related to May 22, 2012 letter from USEPA.

 11/1/2013 Letter from USEPA G. Miller providing USACE comments on the Armor Cap 
Reassessment of Western Berm.

11/12/2013 Email from USEPA G. Miller to D. Keith regarding community questions on 
vegetation/debris observed in the San Jacinto River near the TCRA cap location.

See follow-up communication from Respondents on 
11/13/2013.

11/13/2013

Email from D. Keith to USEPA G. Miller regarding 
observations from a site visit conducted on 
11/13/2013, including photos, noting that the 
vegetation/debris described in USEPA's 
11/12/2013 email are no longer present near the 
TCRA cap.

11/15/2013 TCRA Monthly Progress Report 022 email from J. 
Laplante to V. Leos and five hard copies.

11/20/2013
Email from USEPA A. Salinas to J. Cermak instructing Respondents to include Anne 
Foster on all communications and remove Barbara Nann.  A. Foster and A. Salinas 
are now are the Site attorneys.

11/21/2013

Email from USEPA A. Foster to D. Keith providing an additional extension from the 
October 9, 2012 meeting for Respondents to exercise rights under the AOC for 
dispute resolution related to May 22, 2012 letter from USEPA.  This deadline is being 
extended until the date in 2014 which is ten days after EPA's issuance of the site's 
proposed plan for public comment.
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11/21/2013 Submitted Post-TCRA Inspection Report - 
October 2013 Inspection.

11/27/2013 Submitted Armored Cap Enhancement Work 
Plan.

12/16/2013 TCRA Monthly Progress Report 023 email from J. 
Laplante to V. Leos and five hard copies.

1/10/2014 Email approval of the TCRA Cap Enhancement Work Plan by V. Leos.

1/10/2014
D. Keith email to V. Leos that Respondents will 
provide anticipated field schedule as soon as 
practical.

1/15/2014 TCRA Monthly Progress Report 024 email from J. 
Laplante to V. Leos and five hard copies.

1/15/2014 Email from J. Laplante to V. Leos relating to 
TCRA Enhancement construction schedule.

1/24/2014
Email from USEPA V. Leos to Anchor QEA (Randy Brown) requesting information on 
what gradation measurements, if any, were being made for the rock being used in 
the TCRA Enhancement Work Plan.

1/28/2014
Email from Anchor QEA (John Laplante) to V. 
Leos in response to USEPA's 1/24/14 email 
request regarding gradation measurements.

2/17/2014 TCRA Monthly Progress Report 025 email from J. 
Laplante to V. Leos and five hard copies.  

2/21/2014
Submitted TCRA Armored Cap Enhancement 
Completion Report via email from J. Laplante to 
V. Leos and five hard copies.

2/21/2014
Submitted Post-TCRA Inspection Report - 
January 2014 Inspection via email from J. 
Laplante to V. Leos and five hard copies.

3/17/2014 TCRA Monthly Progress Report 026 email from J. 
Laplante to V. Leos and five hard copies.

4/15/2014 TCRA Monthly Progress Report 027 email from J. 
Laplante to V. Leos and five hard copies.

5/15/2014 TCRA Monthly Progress Report 028 email from J. 
Laplante to V. Leos and five hard copies.

5/21/2014
Submitted Post-TCRA Visual Inspection Report - 
April 2014 via email from J. Laplante to V. Leos 
and five hard copies.

5/27/2014

Email from D. Keith to USEPA V. Leos requesting 
approval to complete vegetation control measures 
as recommended on Respondents' April 2014 
Visual Inspection Report.

5/28/2014 Email from USEPA V. Leos to D. Keith and J. Laplante approving the vegetation 
control measures outlined in Appendix B of Respondents' July 12, 2013 Report.

6/16/2014 TCRA Monthly Progress Report 029 email from J. 
Laplante to V. Leos and five hard copies.

6/17/2014 Notification from USEPA to Respondents that a breach in the perimeter fence was 
identified by Harris County on June 17, 2014.

6/27/2014
Submitted Security Fence Breach/Repair 
Memorandum via email to V. Leos and five hard 
copies.
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7/15/2014 TCRA Monthly Progress Report 030 email from J. 
Laplante to V. Leos and five hard copies.

8/12/2014 Submitted Post-TCRA Semi-Annual Inspection 
Report - July 2014 Inspection. 8/12/2014 Received email from USEPA's Project Manager requesting inspection of areas 

shown as inaccessible in the July 2014 report submitted on 8/12/14.

8/15/2014 TCRA Monthly Progress Report 031 email from J. 
Laplante to V. Leos and five hard copies.

8/26/2014 Submitted Revised Post-TCRA Semi-Annual 
Inspection Report - July 2014 Inspection.

8/29/2014 Email from USEPA V. Leos to J. Laplante requesting removal, during next inspection 
visit, of vegetation growth that could potentially cover site signage.

9/3/2014

Email from J. Laplante to V. Leos in response to 
USEPA email on 8/29/14 confirming that plans 
would be made for vegetation removal around site 
signage.

9/15/2014 TCRA Monthly Progress Report 032 email from J. 
Laplante to V. Leos and five hard copies.

 10/6/2014
Email from USEPA V. Leos to D. Keith requesting the Respondents consider a cap 
Inspection following a series of storm events that passed through the  Dallas/Fort 
Worth area.

10/6/2014
Email from D. Keith to V. Leos regarding 
Respondents' plans to conduct visual inspection 
on 10/9/14.

10/15/2014 TCRA Monthly Progress Report 033 email from J. 
Laplante to V. Leos and five hard copies.

10/28/2014
Submitted Post-TCRA Visual Inspection Report - 
October 2014 via email from D. Keith to V. Leos 
and five hard copies.

10/28/2014
Requested USEPA approval to conduct 
vegetation control via email from D. Keith to V. 
Leos. 

10/28/2014 Email from USEPA V. Leos to D. Keith approving vegetation control measures.

 11/17/2014 TCRA Monthly Progress Report 034 email from J. 
Laplante to V. Leos and five hard copies.

12/9/2014

Respondents received an email from Gary Miller on December 9, 2014 stating the 
gate lock combinations for the Respondent’s and TXDOT’s locks on the TCRA 
fencing were inadvertently released by USEPA.  As a result, the Respondents 
changed locks at all gates for the Respondents and TXDOT on December 10, 2014.

12/15/2014 TCRA Monthly Progress Report 035 email from J. 
Laplante to V. Leos and five hard copies.

1/15/2015 TCRA Monthly Progress Report 036 email from J. 
Laplante to V. Leos and five hard copies.
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1/30/2015

D. Keith coordinated with V. Leos by phone and 
email on the TCRA semi-annual inspection 
progress to inform him there was limited access 
for certain areas of the bathymetric survey 
because of persistent low tide conditions.  Keith 
and Leos agreed remaining survey data should be 
collected when deeper water conditions occur and 
those areas can be safely accessed, and a 
complete inspection report provided when all of 
the data are available.  

2/2/2015 Response from V. Leos to D. Keith acknowledging 1/30/15 email and notifying D. 
Keith and Respondents that V. Leos would like to visit the site during the next survey.

2/16/2015 TCRA Monthly Progress Report 037 email from J. 
Laplante to V. Leos and five hard copies.

2/23/2015
D. Keith notified USEPA V. Leos and G. Miller via 
telephone and email of the presence of derelict 
skiff debris on the surface of the TCRA cap.

3/13/2015 Submitted TCRA Debris Removal Completion 
Report.



ID Task Name Duration Start Finish

1 SAN JACINTO WASTE PIT SUPERFUND SITE 164.6 days Thu 11/11/10 Fri 9/2/11

2 Contract Completion 0 days Mon 11/22/10 Mon 11/22/10

3 Notice To Proceed 0 days Tue 11/23/10 Tue 11/23/10

4 Materials Procurment 28.6 days Thu 11/11/10 Wed 1/5/11

5 Materials Lead Time 28.6 days Thu 11/11/10 Wed 1/5/11

6 Place Orders - Bouys and Signs 0 days Mon 11/29/10 Mon 11/29/10

7 Place Orders - Materials 0 days Mon 11/29/10 Mon 11/29/10

8 Material Preparation Lead Time 20 days Mon 11/29/10 Wed 1/5/11

9 Natural Stone (54,500 tons, 9 trains) 20 days Mon 11/29/10 Wed 1/5/11

10 Processed Concrete (18,600 tons, 1,030 end dumps) 20 days Mon 11/29/10 Wed 1/5/11

11 Filter Fabric (4 truck loads) 20 days Mon 11/29/10 Wed 1/5/11

12 Access Road Filter Fabric 5 days Mon 11/29/10 Tue 12/7/10

13 Access Road TxDOT Road Base 5 days Mon 11/29/10 Tue 12/7/10

14 LLDPE 15 days Mon 11/29/10 Mon 12/27/10

15 Bouys and signs 20 days Thu 11/11/10 Fri 12/17/10

16 Materials Delivery 65 days Thu 12/16/10 Tue 4/12/11

17 Natural Stone 65 days Thu 12/16/10 Tue 4/12/11

18 Processed Concrete 45 days Thu 12/16/10 Tue 3/8/11

19 Filter Fabric (rock underlay) 20 days Mon 12/27/10 Tue 2/1/11

20 LLDPE 5 days Mon 12/27/10 Wed 1/5/11

21 Bouys and signs 0 days Fri 12/17/10 Fri 12/17/10

22 Materials Delivery Complete 0 days Tue 4/12/11 Tue 4/12/11

23 Preconstruction Conference 1 day Wed 12/8/10 Thu 12/9/10

24 Plans and Submittal 20 days Mon 11/22/10 Wed 12/29/10

25 Preparation 10 days Mon 11/22/10 Fri 12/10/10

26 Project Work Plan 10 days Mon 11/22/10 Fri 12/10/10

27 Site Specific HASP 10 days Mon 11/22/10 Fri 12/10/10

28 QAPP 10 days Mon 11/22/10 Fri 12/10/10

29 Submittal Review 5 days Fri 12/10/10 Mon 12/20/10

30 Response to Comments/Final Documents 5 days Mon 12/20/10 Wed 12/29/10

31 Final Approvals 0 days Wed 12/29/10 Wed 12/29/10

32 Construction 136 days Wed 12/8/10 Mon 8/8/11

33 Project Set-up 10 days Wed 12/8/10 Mon 12/27/10

34 Mobilization 3 days Wed 12/8/10 Mon 12/13/10

35 Big Star Property Improvements 10 days Wed 12/8/10 Mon 12/27/10

36 Site Management Activities 136 days Wed 12/8/10 Mon 8/8/11

37 Health and Safety 136 days Wed 12/8/10 Mon 8/8/11

38 Quality Control 136 days Wed 12/8/10 Mon 8/8/11

39 Survey Control 136 days Wed 12/8/10 Mon 8/8/11

40 Site Security 136 days Wed 12/8/10 Mon 8/8/11

41 Access Road Construction 12 days Thu 12/30/10 Thu 1/20/11

42 Clear and Grub 10 days Thu 12/30/10 Tue 1/18/11

43 Place Filter Fabric and Road Base 10 days Tue 1/4/11 Thu 1/20/11

44 Environmental Protection 20 days Mon 12/27/10 Tue 2/1/11

45 Sign and Bouy Installation 10 days Mon 12/20/10 Fri 1/7/11

46 Armor Cap Placement 116 days Wed 1/5/11 Fri 7/29/11

47 Water Side Placement 96 days Wed 1/5/11 Thu 6/23/11

48 Armor Cap C2 10 days Wed 1/5/11 Mon 1/24/11

49 Armor Cap B 9 days Mon 1/24/11 Tue 2/8/11

50 Armor Cap E 32 days Tue 2/8/11 Tue 4/5/11

51 Armor Cap D 34 days Tue 4/5/11 Fri 6/3/11

52 Armor Cap A 11 days Mon 6/6/11 Thu 6/23/11

53 Place Geotextile 96 days Wed 1/5/11 Thu 6/23/11

54 Land Side Placement 107 days Fri 1/21/11 Fri 7/29/11

55 Western Cell Preparation 19 days Fri 1/21/11 Wed 2/23/11

56 Clear and Grub Peninsula 10 days Fri 1/21/11 Tue 2/8/11

57 Shaping and Grading 6 days Mon 1/31/11 Wed 2/9/11

58 Granular Fill (bedding) 6 days Tue 2/1/11 Thu 2/10/11

59 LLDPE Placement 7 days Fri 2/11/11 Wed 2/23/11

60 Armor Cap Placement 88 days Wed 2/23/11 Fri 7/29/11

61 Armor Cap B 15 days Wed 2/23/11 Tue 3/22/11

62 Armor Cap C1 9 days Tue 3/22/11 Wed 4/6/11

63 Armor Cap C2 24 days Wed 4/6/11 Wed 5/18/11

64 Armor Cap A 2 days Wed 5/18/11 Mon 5/23/11

65 Armor Cap D 28 days Mon 5/23/11 Wed 7/13/11

66 Armor Cap E 10 days Wed 7/13/11 Fri 7/29/11

67 Place Geotextile 88 days Wed 2/23/11 Fri 7/29/11

68 Substantial Completion 0 days Fri 7/29/11 Fri 7/29/11

69 Demobilization 5 days Fri 7/29/11 Mon 8/8/11

70 Final Reports 20 days Fri 7/29/11 Fri 9/2/11

71 Redline Drawings 20 days Fri 7/29/11 Fri 9/2/11

72 Narrative 20 days Fri 7/29/11 Fri 9/2/11

73 Project Completion 0 days Fri 9/2/11 Fri 9/2/11
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